
CaiWaterFix Section 408 Schedule 

A.1 

A.2 

A.3 

A.4 

A.5 

A.6 

A.7 

A.8 

A.9 

A.10 

B.1 

B.2 

B.3 

C.1 

USACE, DWR, CVFPB, and Port of Stockton conduct meetings and exchange preliminary information 

USACE reviews and comments on EIR/EIS to meet 408 requirements 

USACE reviews and comments on preliminary H&H analysis provided by DWR 

USACE and DWR verify project 408 permission triggers 

DWR and CVFPB coordinate and submit 408 letter of intent/engagement to USACE for potential alterations 

to SRFCP and SJRTP 

DWR and Port of Stockton coordinate and submit 408 letter of intent/engagement to USACE for potential 
alterations to Stockton DWSC 

USACE issues public notice for 404/10/408 

DWR proposes 404/10/408 permit stages for USACE conceptual agreement 

DWR and USACE finalize processing requirements and schedule for 404/10/408 permit stages 

DWR and USACE continue to address EIR/EIS needs for USACE as cooperating agency through FE IS and ROD 

DWR/USACE establish independent review processes and select review team personnel (e.g., Safety 

Assurance Review) 

DWR develops and USACE reviews and approves Review Plan 

Independent Review Team conducts external review 

DWR develops engineering design and supporting technical analyses to 30% and continues coordination 
with USACE 
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USACE SPK, DWR, CVFPB, Port 

of Stockton 

USACE SPK 6/16/15 

USACE SPK 5/7/15 5/28/15 

DWR, USACE SPK 6/4/15 6/4/15 

DWR, CVFPB 4/6/15 8/19/15 

DWR, Port of Stockton, USACE 
5/29/15 Need date 

SPK 

USACE SPK 

DWR 7/13/15 7/30/15 

DWR, USACE SPK 7/31/15 9/18/15 

DWR, USACE SPK 

DWR, USACE SPK 6/18/16 3/1/17 

DWR, USACE SPK 3/2/17 1/8/18 

Review Team 1/9/18 TBD 

DWR 3/2/17 1/8/18 

Ongoing 

In 
progress 

Done 

Done 

In 

progress 

In 
progress 

In 

progress 

Done 

In 

progress 

In 

Not 

started 

Not 

started 

Not 

started 

Not 
started 

USACE SPK has submitted written comments on 

several admin draft iterations; comments on USACE 
endix are 

Feedback was discussed at meetings between DWR 

and USACE on 5/12/15, 5/21/15, 6/4/15, and 6/10/15 
and followed bye-mails from M. Nagy on 5/8/15, 

5/12/15, and 5/28/15. 

Reviewed in DWR/USACE meeting on 6/4/15. 

NOTE: Channel margin and other habitat mitigation 
that alter levees has to be defined. 

Start: 4/6/15 e-mail from M. Nagy providing sample 

letter 

End: Date revised to target 8/28/15 hearing per 

15 

for separate letter from Port 
End: Pending Port commission action for tunnel design 

requirements 

Draft material for use in USACE notice to be provided 

by DWR with 404/10 permit application targeted for 

8/6/15 

Current proposal discussed with USACE on 7/30/15 is 

for 408 request to be single package 

Start: finish of A.8 

End: 404/10/408 public notice date if desired by 

USACE, but not ·red 

Start: RDEIR/SEIS publication date 

End: USBR NEPA ROD 

Start: Assumed after ROD/NOD 

End: Before start of 30% design 

Assumed same as 30% design 

Start at 30% design and continues work until 

construction is complete 

Dates from Intake Design Schedule shared at 

DWR/USACE meeting 7 /30/15; reference supporting 
technical analyses in 408 Permission Checklist provided 
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C.2 

USACE reviews 30% design and supporting technical analyses 

C.3 
DWR develops engineering design and supporting technical analyses to 65% and continues coordination 
with USACE 

C.4 USACE reviews 65% design and supporting technical analyses 

C.5 
DWR develops engineering design and supporting technical analyses to 90% and continues coordination 

with USACE 

C.6 USACE reviews 90% design and supporting technical analyses 

C.7 
DWR develops engineering design and supporting technical analyses to 100% and continues coordination 

with USACE 

C.8 USACE SPK reviews 100% design 

D.1 
DWR prepares ad min draft supplemental NEPA for USACE/CEQA for CVFPB and Port of Stockton (if 

necessary; assumed with CEQA separate and in advance of NEPA) 

D.2 USACE reviews admin draft supplemental NEPA 

D.3 
DWR revises ad min draft supplemental NEPA document per USACE SPK comments for USACE SPD review 

(up to 3 iterations) 

D.4 USACE SPD reviews admin draft supplemental NEPA document 

D.5 DWR revises ad min draft supplemental NEPA document per USACE SPD comments 

D.6 USACE approves and issues draft supplemental NEPA document for public review 

D.7 DWR and USACE conduct public review 
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USACE 1/9/18 

DWR 1/9/18 

USACE 10/19/18 

DWR 10/19/18 

USACE SPK 6/19/19 

DWR 6/19/19 

USACE SPK 1/10/20 

DWR 1/9/18 

USACE SPK 4/9/18 

DWR, USACE SPK 6/13/18 

USACE SPD 12/14/18 

DWR 1/21/19 

USACE SPK 2/20/19 

DWR, USACE SPK 3/15/19 

by M. Nagy 7/31/15 

Initial review comments in 30 days of USACE receipt of 

2/9/18 
Not 

30% design and supporting technical analyses; review 
started 

and coordination to continue in development of 65% 

10/18/18 
Not Dates from Intake Design Schedule shared at 

started DWR/USACE meeting 7/30/15 

Not 
Initial review comments in 30 days of USACE receipt of 

2/22/19 
started 

65% design and supporting technical analyses; assume 
2 to 3 iterations over ~4 months 

6/18/19 
Not Dates from Intake Design Schedule shared at 

started DWR/USACE meeting 7/30/15 

Not 
Initial review comments in 30 days of USACE receipt of 

9/20/19 
started 

65% design and supporting technical analyses; assume 
2 to 3 iterations over ~3 months 

1/9/20 
Not Dates from Intake Design Schedule shared at 

started DWR/USACE meeting 7/30/15 

1/24/20 
Not Start: finish of C. 7 

started End: 2 weeks from start 

4/6/18 
Not Start: finish of C.1 

started End: 4 months from start 

6/12/18 
Not Start: finish of D.1 

started End: 65 days from start 

12/13/18 
Not Start: finish of D.2 

started End: 6 months from start 

1/18/19 
Not Start: finish of D.3 

started End: 30 days from start 

2/19/19 
Not Start: finish of D.4 

started End: 30 days from start 

Start: finish of D.S 

Not 
End: 3 weeks from start 

3/13/19 
started 

Note: Assumes no HQ review, SPK performs back-

check for SPD, and other required approvals are 

deferred to final NEPA document if not available. 

4/30/19 
Not Start: Friday after finish of D.6 

started End: exactly 45 days from start 
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0.8 OWR responds to comments and prepares ad min final supplemental NEPA document for USACE SPK review 

0.9 USACE SPK reviews admin final supplemental NEPA document 

0.10 
OWR revises ad min final supplemental NEPA document for USACE SPK approval and SPO review (up to 3 
iterations) 

0.11 USACE SPO reviews admin final supplemental NEPA document 

0.12 OWR revises ad min final supplemental NEPA document per USACE SPO comments 

0.13 USACE issues final supplemental NEPA document for public review 

0.14 USACE conducts public review 

USACE initiates other required approvals (to be coordinated with 404/10 permit and tiered from or 

E.1 amended to authorizations already received for the project: ESA, FWCA, NHPA, air quality conformity 
analysis) 

E.2 
USACE resolves other required approvals (to be coordinated with 404/10 permit and tiered from or added 

to authorizations already received for the project: ESA, FWCA, NHPA, air quality conformity analysis) 

F.1 OWR prepares draft Project Summary Report 

F.2 USACE reviews and provides comments on the draft Project Summary Report 

F.3 OWR revises draft Project Summary Report 

G.1 OWR and CVFPB coordinate and submit formal request letter and supporting documentation to USACE 
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OWR 5/1/19 

USACE SPK 7/2/19 

OWR 8/1/19 

USACE SPO 11/1/19 

OWR 12/3/19 

USACE SPK 12/18/19 

USACE SPK 1/3/20 

USACE SPK 5/8/18 

USACE SPK 6/7/18 

OWR 10/18/18 

USACE SPK 12/4/18 

OWR 2/7/19 

OWR, CVFPB 11/19/18 

7/1/19 

7/31/19 

10/31/19 

12/2/19 

12/17/19 

1/1/20 

2/3/20 

6/6/18 

6/7/19 

11/16/18 

2/6/19 

3/25/19 

11/23/18 

Not 

started 

Not 

started 

Not 
started 

Not 
started 

Not 

started 

Not 

started 

Not 

started 

Not 

started 

Not 

started 

Not 
started 

Not 

started 

Not 
started 

Not 

started 

Start: finish of 0.7 

End: 60 days from start 

Start: finish of 0.8 

End: 30 days from start 

Start: finish of 0.9 
End: 90 days from start 

Start: finish of 0.10 
End: 30 days from start 

Start: finish of 0.11 

End: 2 weeks from start 

Start/End: whichever is greater between 0.12 or E.2 + 
2 weeks 

Start: Friday after finish of 0.13 

End: exactly 30 days from start 

Start: start of admin draft NEPA review (0.2) + 30 days 

End: 30 days from start 

Start: finish of E.1 

End: 1 year from start 

Start: finish of G.1 and G.2 

End: 65 days from submittal of formal applications 

Start: finish ofF.2 

End: days from start (recommend finish 
draft NEPA ublic review; 
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G.2 

H.1 

H.2 

H.3 

H.4 

H.5 

H.6 

H.7 

H.8 

H.9 

DWR and Port of Stockton coordinate Port and submit formal request letter and supporting documentation 

to USACE 

DWR/SPK prepare final 408 package and supporting documentation 

USACE SPD reviews final 408 package 

DWR revises final 408 package per USACE SPK/SPD comments 

USACE SPD reviews final 408 package 

USACE HQ reviews final 408 package 

DWR revises final 408 package per USACE HQ comments 

USACE HQ issues 408 decision to USACE SPK 

USACE SPK writes 408 letters of permission 

CVFPB conveys permission to DWR/Port of Stockton approves project, if necessary 
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DWR, Port of Stockton 11/19/18 

DWR, SPK 1/3/20 

USACE SPD 2/4/20 

DWR 3/5/20 

USACE SPD 3/13/20 

USACE HQ 3/13/20 

DWR 4/14/20 

USACE HQ 4/13/20 

USACE SPK 4/13/20 

CVFPB, Port of Stockton 4/14/20 

12/3/18 

2/3/20 

3/4/20 

3/12/20 

4/13/20 

4/13/20 

4/21/20 

4/13/20 

4/13/20 

5/31/20 

Not 

started 

Not 

started 

Not 

started 

Not 

started 

Not 

started 

Not 

started 

Not 

started 

Not 

started 

Not 

started 

Not 

started 

Start: latest finish of C.4, 0.13, E.2, F.3, G.1, G.2 
End: 30 days from start 

Start: finish of H.1 
End: 30 days from start 

Start: finish of H.2 
End: 1 week 

Start: finish of H.3 
End: 30 days 

Start: finish of H.3 
End: 30 days 

Start: finish of H.4 and H.S 

End: 1 week 

Start/End: latest finish of H. 7 or C.8 

Start: H.8 
End: assumes staff review and noticing for next 

scheduled Board/commission meeting 
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